
SCOPING MEETING


WEDNESDAY 04.29.2009





Eastern Neighborhoods Priority Projects

- Townsend Street Pedestrian Improvements
- Victoria Manolo Draves Park Pedestrian Improvements
- Folsom Street Streetscape Improvements
- 16th Street Transit and Streetscape Improvements
- New 17th and Folsom Park (+ affordable housing)
- Showplace Square Open Space Plan





Purpose of this meeting:

Establish the following:

- Desired outcomes of the planning process
- Content and timeframe for workshops
- Boundaries of the plan area
- Expected products

Potential Outcomes

- Have the community identify the following:
 - Existing and foreseeable needs
 - Existing and new opportunity sites
 - Preferred options for programming those sites
 - Priorities given costs and other constraints

Potential Content of Workshops

Workshop #1:

- Identify community needs
- Discuss options for sites already identified through Area Plan process
- Identify additional opportunity sites

Workshop #2:

- Planning Dept. presents preliminary conceptual designs, based on community input from meeting #1
- Community assesses and comments on preliminary conceptual designs

Potential Content of Workshops (continued)

Workshop #3:

- Planning Dept. refines and presents revised conceptual designs, based on community input from meetings #1 and #2.
- Planning Dept. presents initial cost assessment of designs
- Community assesses and comments on revised conceptual designs

Workshop #4:

- Planning refines and presents final conceptual designs and costs, based on community input from meetings #1 through #3.
- Community prioritizes development sites

Tentative Timeframe for Workshops

- Scoping Meeting: April 29
- Between Scoping Meeting and Workshop #1
 - Planning Department prepares for workshops
 - Planning Department facilitates a walking tour of opportunity sites identified in the Area Plan
 - Planning Department secures funding for Planning Process.
 Subsequent dates dependent upon securing funds in a timely manner.
- Workshop #1: Late May
- Between Workshop #1 and Workshop #2
 - Planning Department prepares conceptual designs

Tentative Timeframe for Workshops (cont.)

- Workshop #2: Mid July
- Between Workshop #2 and Workshop #3
 - Planning Department revises conceptual designs
 - Planning Department works with other agencies to assess costs and other constraints
- Workshop #3: Late August
- Between Workshop #3 and Workshop #4
 - Planning Department finalizes conceptual designs
 - Planning Department works with other agencies to review final costs and constraints
- Workshop #4: Late September

Potential Plan Boundaries



Potential Products

- Conceptual Plans for new open space in Showplace Square
- List of community priorities to inform the Eastern Neighborhoods Citizens Advisory Committee (CAC), Planning Commission, Board of Supervisors, and other interested agencies.

Next Steps and Questions

For more information, visit our website at...

http://showplace.sfplanning.org